EPA/LDF Tower Standard Technical Call
8/31/2017 - 3PM CDT
Call in: 866-299-3188 - Code: 3514267

Attendees:

EPA

Mike Harris

Anthony Greenwater
Sherry Kamke

Bob Egan (late)

Conor Neal

Jean Hogan-Chereskin
Tom Kady

LDF

Larry Wawronowicz
Dee Allen

Kristin Hanson

Paul Bartz — Weston

A. Update on Pilot Study Contracting
Mike Harris provided a general update on the status of lining up the pilot study for the excavation and
air sparging/soil vapor extraction (AS/SVE) interim measures. He stated that we have a contract lined up
with the START contractors which is Tetra Tech. This is the same contractor that is conducting the
Feasibility Study work.

Anthony Greenwater asked a question about whether the tribe would be able to see the plans for that
pilot test. EPA indicated that we project we would have a work plan to share second week of
September.

Larry Wawraonwics articulated that the tribe wanted the site cleaned up to tribal standard. He also
asked a question if the feasibility study would evaluate the possibility of a hybrid of excavation and
AS/SVE.

LDF indicated that they had concerns about the presence of free product and how that might impact as
AS/SVE system. They asked if the pilot would look at free product. EPA indicated that it would. LDF also
expressed concern with the presence of dissolved iron and other metals.

We indicated that EPA will share a draft work plan when it is available.

B. Next Steps
Statement of work

The final Statement of Work will go the contractors
We expect our contract to be out in the field by mid-September

Tom Kady said that EPA has a guidance about remedial options that are old. There is a new emphasis on
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field empirical data to show if remedial options would work or not. He indicated that dissolved iron can
be dealt with AS/SVE units but it would be a good thing to look for in a pilot test. Additionally, AS/SVE
can and does work well with some free product present.

Tom emphasized that we need to take action on the source area in order to be in position to meet tribal
standards.

Access

EPA will be reaching out to the Sundbergs to modify our access agreement with them. We assume that
the pilot study activities will be on the restaurant property. He then explained more about where he
envisioned the pilot activities taken place on the property.

Tom indicated that he would design a pilot test centered around MW20 which is the area that shows
the most contamination based on the 3D images. He would putt 6 SVE wells inside a hot spot around
that area and also a sparge wells.

He and others discussed which areas of the site were paved and which ones were not and how that
would affect the testing. Tom talked about measuring dissolved oxygen in the field as well as measuring
VOCs in the vadose zone and below in the saturated zone.

Wrap Up

Mike asked about who he should send work plan information to? Larry indicated that the resolution
was still in place and so all communications should go to President Wildcat but that he (Larry) should be
carbon copied. LDF indicated that EPA should not send documents directly to Weston.

LDF asked about WDNR. Mike said that EPA would be conducting the plot study. WDNR was supportive

of that. DNR is on board with implementing the interim remedial action. Larry said that LDF would have
to approach their Council about that.
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